

Initial Project Planning Template

Date	26 June 2026
Team ID	
Project Name	AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Epic	USN	User Story / Task	Story Points	Priority	Team Members	Start Date	End Date
Sprint-1	Epic 1: Application Development & System Setup	USN-1	As a team, we set up the Python backend virtual environment with all required dependencies	2	High	Team	26-06-26	03-07-26
Sprint-1		USN-2	As a developer, I install all backend dependencies from requirements.txt (FastAPI, SQLAlchemy, Gemini, etc.)	1	High	Team	26-06-26	03-07-26
Sprint-1		USN-3	As a developer, I set up the React.js + Vite frontend project with required packages	2	High	Team	26-06-26	03-07-26

Sprint-1		USN-4	As a team, we organize the full-stack directory structure (backend/app, frontend/src, routers, pages, etc.)	2	High	Team	26-06-26	03-07-26
Sprint-2	Epic 2: AI Integration & Financial Processing	USN-5	As a backend developer, I build FastAPI application with route handlers for auth, loans, financial, AI, and dashboard	3	High	Team	27-06-26	04-07-26
Sprint-2		USN-6	As a developer, I implement the financial engine module (EMI ratio, health score, stress level, surplus calculation)	3	High	Team	27-06-26	04-07-26

Sprint-2		USN-7	As an AI engineer, I implement the settlement prediction system (percentage based on stress level and overdue months)	2	High	Team	27-06-26	04-07-26
Sprint-2		USN-8	As a developer, I implement fallback template logic for AI letter generation when Gemini API is unavailable	2	Medium	Team	27-06-26	04-07-26
Sprint-3	Epic 3: Database Management & Data Storage	USN-10	As a backend developer, I design and implement SQLAlchemy models (User, Loan, FinancialProfile, SettlementRecord, AIHistory)	3	High	Team	28-06-26	05-07-26

Sprint-3		USN-11	As a developer, I build full CRUD API endpoints for loan management with priority scoring	2	High	Team	28-06-26	05-07-26
Sprint-3		USN-12	As a developer, I implement loan and settlement processing functionality with calculated metrics	2	High	Team	28-06-26	05-07-26
Sprint-3		USN-13	As a developer, I implement data handling with proper validation, error handling, and Pydantic schemas	2	Medium	Team	28-06-26	05-07-26

Sprint-4	Epic 4: Frontend Integration & UI Development	USN-14	As a frontend developer, I build the main React pages (Login, Register, Dashboard, Loans, Financial Health, AI Negotiation, Settlements)	5	High	Team	28-06-26	06-07-26
Sprint-4		USN-15	As a developer, I implement frontend-backend communication via Axios API service layer	2	High	Team	28-06-26	06-07-26
Sprint-4		USN-16	As a frontend developer, I build financial health metrics visualization with Recharts (pie charts, bar graphs)	3	High	Team	28-06-26	06-07-26

Sprint-4		USN-17	As a frontend developer, I implement UI enhancements (sidebar navigation, protected routes, responsive design, dark theme)	2	Medium	Team	28-06-26	06-07-26
Sprint-5	Epic 5: Testing, Debugging & Performance Optimization	USN-18	As a tester, I perform system testing on all API endpoints and frontend flows	3	High	Team	29-06-26	07-07-26
Sprint-5		USN-19	As a developer, I implement backend error handling and AI fallback management (try-except, graceful error messages)	2	High	Team	29-06-26	07-07-26

Sprint-5		USN-20	As a developer, I optimize performance and implement secure session management (JWT expiry, CORS policy)	2	High	Team	29-06-26	07-07-26
Sprint-6	Epic 6: Version Control, Finalization & Deployment	USN-21	As a team, we set up GitHub repository with proper branching, README, and .gitignore	1	High	Team	30-06-26	08-07-26
Sprint-6		USN-22	As a team, we perform project cleanup and ensure modular folder structure organization	1	Medium	Team	30-06-26	08-07-26

Sprint-6		USN-23	As a team, we configure deployment settings (.env.example, production readiness) and prepare final demonstration	2	High	Team	30-06-26	08-07-26
----------	--	--------	--	---	------	------	----------	----------